SENG300 Project - Iteration 3

Poll - Availability for April 9th Meeting

9AM–1PM

👍 7

1PM–5PM

👍 8

5PM–9PM

👍 9

No

👍 1

Poll - Availability for April 7th Meeting

9AM–1PM

👍 7

1PM–5PM

👍 8

5PM–9PM

👍 11

No

Deadlines

Finish All Components - April 9th

🕐 Apr 9

Submission for Code and Demonstration - April 12th

🕐 Apr 12

Scheduled Meetings

Scheduled Meetings

First Meeting

🕐 Apr 1

Meeting 2 - April 4th

🕐 Apr 4

Meeting 3 - April 7th

Meeting 4 - April 9th

Agenda - Second Meeting

Discuss GUI

≡ 💬 1

Hardware simulation GUI?

Packages & organizing code

Agenda - First Meeting

Do we want to give testing responsibilities to the implementation groups?

💬 1

Confirm Group Responsibilities

Discuss Whose Iteration 2 to Use - Mankaran's Group

Implementation A - CustomerIO

16 Use-Cases

≡ ☑ 1/17   DR PB

~11 People

Includes Making GUI

If you want to be in this group, click here and then click "Assign Me!" button under "Automation" section

FM JM JY RK RL SB VV

AL AT DR

DROPPED - Audio I/O

Implementation B - AttendantIO

10 Use-Cases

≡ ☑ 0/10   NA

~10 People

Includes Making GUI

If you want to be in this group, click here and then click "Assign Me!" button under "Automation" section

FS GV JX NA NM TB

AZ AS CT

Testing & Bug Repairs

~4 People

If you want to be in this group, click here and then click "Assign Me!" button under "Automation" section

DR NM RL

Demonstrating

~2 People (Should just be a video, I think this is fine - Just need to critically plan out what will be presented beforehand)

Ideally these 2 people do something else as well. Do not just sign up for this and no other group.

If you want to be in this group, click here and then click "Assign Me!" button under "Automation" section

JY SB

Managing, Tracking, & Documentation

~4 People

Merging these groups - I think this is appropriate

Includes making diagrams

Document for documenting teams/team progress

≡ 📎 1

Class Diagram

📎 1

GUI Diagrams

≡

If you want to be in this group, click here and then click "Assign Me!" button under "Automation" section.

👁 📎 1 ▣ 1 AO FC MP SA